
MONTHLY WORK ASSIGNMENT STATUS REPORT

SITE NAME/ACTIVITY:

PREPARED BY:

DATE:

Period:

Dead Creek Project, Illinois, RI/FS

Michael Miller, Project Manager, E & E

June 11, 1987

May

1. Status of Work and Progress to Date

Work activities for the month of May included performing
hydraulic conductivity tests on newly installed monitor-
ing wells, collecting a second round of water level
measurements, and completing the air sampling addendum to
the Quality Assurance Project Plan (QAPP).

The QAPP addendum for air sampling was submitted to IEPA
on May 6, 1987. Hydraulic conductivity tests were con-
ducted the week of May llth. A total of 15 tests were
performed, including two at Site G, three at Site H,
three at Site I, three at Site 0, and four at Site Q. A
second round of water level measurements was also col-
lected during the week of May llth. Per lEPA's request,
E & E also submitted a cost estimate for replacement
groundwater sampling on May 3, 1987.

2. Percentage Completion

The following table provides the percent completion of
scope and expenditures as of May 30, 1987.

1
2
3
4
5
6
7
8

11
20

Hours Expended

Initial Meeting 74 5211
Work Plan 1027 42,922
Associated Support 228 10,576
Add'l Data Gathering 303 15,189
Describe Current Situ 748 28,202
Preliminary Report 290 14,082
Site Investigation 760 118,063
Prelim. Remed. Tech 106 5,253
Add'l Requirement 133 7,330
Add Req. New Scope 311 17,260

Hours
% of
Budget

123
327
190
168
680
263
100
106
133
155

% of S
Budget
Expended

116
295
100
114
730
365
100
132
102
125

Scope
%

Complete

100
100
100
100
100
100
100
100
100
70



Hours Expended

Revised Scope Devel. 405 20,000
Work Plan Revision 334 15,091
Add'l Investigations 2661 353,050
Final RI Report 380 16,493
Analytical Services 257,117

Hours
% of
Budget

100
94
62
22

% of
Budget
Expended

100
83
79
20
75

Scope
%

Complete

100
97
88
12
75

3. Problems Encountered and Corrective Action

No problems were encountered for this reporting period.

4. Activities Planned for Next Reporting Period

Activities planned for the month of June include collec-
ting air samples at Site G/Dead Creek, and at Sites Q and
R. E & E will also conduct infiltration tests at the
project sites, and will collect replacement groundwater
samples from Site 0 and from well G102, located south of
Site G.

A total of 132 air samples, including 40 field QC
samples, will be collected and submitted for analysis.
Infiltration tests will be run at a minimum of one loca-
tion at Site G, Site H, Site 0, and Site Q.

5. Key Personnel Changes

None

6. Expenditures for Reporting Period

Direct Labor Hours

338

Cumulative Expenditures

Direct Labor Hours

7,776

Expenditures Including Fees

$ 29,425

Expenditures Including Fees

$925,844

8. Projected Expenditures

No change from previously projected expenditures.



9. Expenditures and Manhours (graphic)

See attached.

10.Target vs. Actual for Activities

1. Initial and Secondary
Meeting

2. Work Plan
3. Associated Support
4. Additional Data Gathering
5. Describe Current Situation
6. Preliminary Report
7. Site Investigations
a. Preliminary Remedial

Technology
9. Site Investigation Analysis

10. Remedial Investigation
Report

11. Additional Requirements
12. Describe Proposed Response
13. Development of Alternatives
14. Initial Screen of Alterna-

tives
15. Laboratory Studies
16. Evaluation of Alternatives
17. Draft Feasibility Study
18. Conceptual Design
19. Final Report
2U. Additional Requirements
21. Revised Scope Development
22. Work Plan Revisions
23. Water Supply Search
24. Air Monitoring
25. Additional Investigations
26. Final Report HRS-RI

Target
Completion

3/17/86

2/17/86 -
1/24/86 -
1/24/86
3/14/86

10/15/86

Actual
Completion

3/25/86

5/16/86
3/25/86 -
2/22/86
7/17/86 /

10/13/86
Suspended (See tasks 22-26;

10/15/86
Suspended

Suspended
10/15/86
9/11/87
10/19/87

10/29/87
11/20/87
12/14/37
1/29/88
4/22AB8
4/29/83
5/27/88
8/01/86
3/27/87
5/30/87
5/30/87
5/30/87
9/11/87

10/13/86

8/05/86 -

MM:dg



DEAD CREEK PROJECT EXPENDITURES
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DEAD CREEK PROJECT MANHOURS



. Expenditures and Manhours (graphic)

See attached.

10.Target vs. Actual for Activities

1. Initial and Secondary
Meeting

2. Work Plan
3. Associated Support
4. Additional Data Gatnering
5. Describe Current Situation
6. Preliminary Report'
7. Site Investigations
8. Preliminary Remedial

Technology
9. Site. Investigation Analysis

10. Remedial Investigation
Report

11. Additional Requirements
12. Describe Proposed Response
13. Development of Alternatives
14. Initial Screen of Alterna-

tives
15. Laboratory Studies
16. Evaluation of Alternatives
17. Draft Feasibility Study
18. Conceptual Design
19. Final Report
20. Additional Requirements
21. Revised Scope Development
22. Work Plan Revisions
23. Water Supply Search
24. Air Monitoring
25. Additional Investigations
26. Final Report HRS-RI

Target
Completion

3/17/86

2/17/86
1/24/86
1/24/86
3/14/86
10/15/86
Suspended

10/15/86
Suspended

Suspended
10/15/86
9/11/87
10/19/87

10/29/87
11/20/87
12/14/87
1/29/88
4/22/88
4/29/88
5/27/88
8/01/86
3/27/87
5/30/87
5/30/87
5/30/87
9/11/87

Actual
Completion

3/25/86

5/16/86
3/25/86
2/22/86
7/17/86
10/13/86

(See tasks 22-26)

10/13/86

8/05/86
5/06/87

MM:dg



3. Problems Encountered and Corrective Action

The air sampling scheduled for the second and third weeks
of June was not completed due to the late arrival of
equipment from vendors. The missing equipment was
finally received at the end of the third week of June.
Attempts to collect air samples during the last week of
June were unsuccessful due to weather conditions (preci-
pitation) in the project area. All equipment is pres-
ently prepared and ready for start up in the project
area. E & E will contact the local weather bureau in the
area and respond on short notice should weather condi-
tions improve.

4. Activities Planned for Next Reporting Period

Air sampling and infiltration testing will be completed
in the month of July. Consolidation of the data and RI
report preparations will continue. E & E will also col-
lect replacement groundwater samples from Site 0 and from
well EE-G102. The completion of this work will complete
the requirements of the Additional Investigations task
for the project. Following the completion of this task,
E & E will begin soliciting vendors for the disposal of
investigation-derived wastes, and will begin the water
supply survey described in the revised scope of work.

5. Key Personnel Changes

None

6. Expenditures for Reporting Period

Direct Labor Hours Expenditures Including Fees

520 $ 53,887

7. Cumulative Expenditures

Direct Labor Hours Expenditures Including Fees

8,296 $979,731

3. Projected Expenditures

No change from previously projected expenditures.


